
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 5
DATE: 1/3/2005

THIS WEEK

DAYS WORKED: 1 TOTAL DAYS WORKED: 29
TRUCKS LOADED: 210 TOTAL TRUCKS LOADED: 2,041

% MATERIAL REMOVED:        3.7 TOTAL % MATERIAL REMOVED:   34.9

AIR MONITORING RESULTS:
Air monitoring results remained below regulatory limits.

COMMENTS:
Rain limited hauling from site to one day. 

VISITORS TO SITE:
None

COMMUNITY ACTION ITEMS:
None

NEXT WEEK
Weather permitting, haul will continue.


